SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:45PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 052 Const Calendar Day: 902 Date: 27-Feb-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:00am 07:00 pm Break: 01:00 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 19-Sep-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm, breezy

Working Day If no, explain:

Diary' Dispute
General Comments

. . []
Inspection of PWS attachment at the east anchorage, south side. Track progress of FW Spencer work
along the north barrier, westbound bridge.
04-0120F4 Bid Item: 067 C-PWS-061.067 Install & Adjust PWS 61-65
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Cable Hauling 067 C-PWS-061.067

| arrived at the bridge at 1230. The crew working the south side of the east anchorage was just coming off
lunch break resumed installing PWS 65S into the saddle. PWS 64S was floated and PWS 65S had just
completed hauling. Dan H. and Lance C. were at the anchorage adjusting anchor rods and strand sockets,
and Anthony S., Luis P., Danial M. and Kevin K. were installing the strand.

1330: 63S was installed into the saddle. | inspected it and determined it was installed correctly.

1340 64S was flouted out the the lower winch and the crew began taking the twist out between the lower
winch clamp and the socket..

1350: on the north side, 65N was floated, and 66N was hooked to the haul frame.
1352: PWS 66N began hauling.
1420: 65S was floated

1430: | checked and approved the knife blade orientation on 64S.
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1445: the socket for 64S was made with a 9mm stickout. The face fo the socket was 485mm from the
600mm mark.

1525: After the afternoon break, the crew began installing 64S into the saddle. | was properly inserted into
the saddle at 1630, and | approved it.

1540: PWS 66S finished hauling.

1635: | checked the twist on 65N. 65N had one CW rotation (direction of haul) between the lower winch
clamp and the tower clamp. | walked back down the north main span catwalk and double checked the
twist and determined there was one rotation. | informed Bob Brignano, who checked it, then checked it
with ABF personnel, and it was determined there was a rotation in the PWS.

1710: 65S was floated to the lower winch.

1715: | checked the twist on 65S and determined there was one CW rotation in the direction of the haul.
1740: | rechecked 65S and determined there was no rotation.

1750: 66S was floated out of haul rollers.

1800: | checked the twist of 66N. There was no net rotation between the tower winch clamp and the
bottom winch clamp.

1820: the crew began attaching the socket for 65S to the anchor rod. The couplng nut could only be
screwed in about half way. The crew stopped trying to make the connection and went off shift at 1850.

04-0120F4 Bid Item: 127 0-000-000.127 COMPRESS AIR (3 NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 127  0-000-000.127

[]

Dave L. and Narciso B. were installing the 4" compressed air line at PP 90. Damian L. was welding outlets
to the 2 1/2" and 4" lines at PP 76.

Dave L. said that they needed ABF to drill holes in the barrier webs at PP 86 and 94 before they can install
the pipe supports and install pipe in the gaps at those panel points.
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